
Redevelopment Agency 2223-2235 N. Catalina Street Development

of the City of Burbank Payment Schedule
P. O. Box 6459

Burbank, CA 91510    (818) 238-5180   Fax (818) 238-5177

Developer: Burbank Housing Corporation

Contact Person: Sylvia Moreno

Mailing Address: 1819 Grismer Avenue INVOICE # 3

Burbank, CA 91504 INVOICE DATE 12/20/2011

Phone & Fax Numbers: (818) 559-2336 Fax (818) 559-9668

A B C D E F G Q R S T U V W X Y Z AA

FORECAST TO 

COMPLETE OR

UNCOMMITTED

PROJECT FINAL

COST

D+E

WORK 

COMPLETED 

THIS PERIOD

RETENTION 

THIS PERIOD

AMOUNT 

DISBURSED 

THIS PERIOD

WORK 

COMPLETED 

THIS PERIOD

RETENTION 

THIS PERIOD

AMOUNT 

DISBURSED 

THIS PERIOD

WORK 

COMPLETED 

THIS PERIOD

RETENTION 

THIS PERIOD

AMOUNT 

DISBURSED 

THIS PERIOD

WORK 

COMPLETED 

THIS PERIOD

RETENTION 

THIS PERIOD

ACQUISTION COSTS

Acquisition 1,852,701.09      1,852,701.09               -                          1,852,701.09                  -                        1,852,701.09     -                          -                  -                -                  -                   -                -                   -                  -                 -                  -                  -                 

Reimbursables (Rents & Deposits) 8,042.00              8,042.00                      -                          8,042.00                          -                        8,042.00            -                          -                  -                   -                  

TOTAL ACQUISITION COS.        1,860,743.09                1,860,743.09                               -                      1,860,743.09                             -        1,860,743.09                               -                        -                      -                        -                         -                      -                         -                        -                       -                        -                        -                       -   

INDIRECT COSTS

Escrow & Closing Costs 14,000.00            14,000.00                    -                          14,000.00                        -                        14,000.00          -                          -                  -                   -                  

Property Insurance 10,000.00            10,000.00                    -                          10,000.00                        -                        10,000.00          -                          -                  -                -                  -                   -                -                   -                  -                 -                  -                  -                 

Architectural & Engineering 267,710.00         267,710.00                  -                          267,710.00                      -                        267,710.00        -                          -                  -                -                  -                   -                -                   -                  -                 -                  -                  -                 

A & E Reimbursables PMA -                        15,142.14                    15,142.14                        15,142.14          (15,142.14)             -                  -                   -                  

Soils Engineer STRATUM 6,000.00              6,000.00                      -                          6,000.00                          -                        6,000.00            -                          -                  -                -                  -                   -                -                   -                  -                 -                  -                  -                 

Risk Assessment Report 3,350.00              3,350.00                      -                          3,350.00                          -                        3,350.00            -                          -                  -                -                  -                   -                -                   -                  -                 -                  -                  -                 

Permit & Fees 250,000.00         250,000.00                  -                          250,000.00                      -                        250,000.00        -                          60,353.95      -                60,353.95      -                   -                -                   -                  -                 -                  -                  -                 

Property Taxes 28,485.00            28,485.00                    -                          28,485.00                        -                        28,485.00          -                          -                  -                -                  -                   -                -                   -                  -                 -                  -                  -                 

Construction Management 331,411.00         331,411.00                  -                          331,411.00                      -                        331,411.00        -                          18,000.00      18,000.00      -                   -                  

Other Indirect Reimbursables Office Depot -                        123.70                          -                          123.70                              -                        123.70                (123.70)                   -                  -                   -                  

Legal Services

Burger Law 

Group 1,644.00              1,193.50                      -                          1,193.50                          -                        1,193.50            450.50                    -                  -                   -                  

TOTAL INDIRECT COSTS 912,600.00         927,415.34                  -                          927,415.34                     -                        927,415.34        (14,815.34)             78,353.95      -                78,353.95     -                   -                -                  -                 -                 -                  -                 -                 

DIRECT COSTS

GMAC Contract  RCI Builders        5,586,757.91                5,586,757.91                               -   5,586,757.91                                              -   5,586,757.91     -                          -                  -                   -                  

Abatement & Demolition RCI Builders           133,399.00                    133,399.00 -                          133,399.00                      -                        133,399.00        -                          114,353.00    11,523.00    102,830.00   -                   -                -                   -                  -                 -                  -                  -                 
TOTAL CONSTRUCTION 

CONTRACT        5,720,156.91                5,720,156.91                               -                      5,720,156.91                             -        5,720,156.91                               -       114,353.00     11,523.00     102,830.00                       -                      -                         -                        -                       -                        -                        -                       -   

REIMBURSABLES

Direct Reimbursables RCI Builders                        4,896.23                               -   4,896.23                          4,896.23            (4,896.23)               -                 -                  -                  

REIMBURSABLE BALANCE                            -                          4,896.23                               -                              4,896.23                             -                4,896.23                (4,896.23)                      -                      -                        -                         -                      -                         -                        -                       -                        -                        -                       -   

CONTINGENCY

Indirect Cost Contingency             72,500.00                      52,788.43                               -   52,788.43                        -                        52,788.43          19,711.57              -                  -                   -                  

Construction Contingency           286,800.00                    286,800.00                               -   286,800.00                      -                        286,800.00        -                          -                  -                   -                  

CONTINGENCY BALANCE           359,300.00                   339,588.43                               -                         339,588.43                             -           339,588.43                19,711.57                      -                      -                        -                         -                      -                         -                        -                       -                        -                        -                       -   

TOTAL CONSTRUCTION COSTS        6,992,056.91                6,992,056.91                               -                      6,992,056.91                             -        6,992,056.91                          0.00     192,706.95     11,523.00     181,183.95                       -                      -                         -                        -                       -                        -                        -                       -   

PROJECT GRAND TOTAL 8,852,800.00      8,852,800.00              -                          8,852,800.00                  -                        8,852,800.00    0.00                        192,706.95   11,523.00   181,183.95   -                   -                -                  -                 -                 -                  -                 -                 

Overall Project Budget BHC Balance

Acqusition 1,860,743.09     Beginning Balance 8,852,800.00          Requested  Rentention  Dispersed  Requested  Rentention  Dispersed  Requested  Rentention  Dispersed  Requested  Rentention 

Construction 6,992,056.91     Amt Billed to Date (2,488,292.21)       192,706.95    11,523.00    181,183.95   -                   -                -                  -                  -                 -                  -                  -                 

Subtotal 8,852,800.00    Balance 6,364,507.79        

Developer Fee 445,400.00    

Relocation 333,900.00         

Total 9,632,100.00     
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305.CD23A.70005.0000.20095

Purchase Order

129054

Project Address

2223-2235 Catalina St., Burbank, CA 91504
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-                   1,852,701.09   -                  1,852,701.09  -                       100.00%

-                   8,042.00           -                  8,042.00          -                       100.00%

                      -      1,860,743.09                      -      1,860,743.09                           -   100.00%

-                   -                     -                  -                    14,000.00          0.00%

-                   11,137.71        -                  11,137.71        (1,137.71)           111.38%

-                   235,937.00      -                  235,937.00      31,773.00          88.13%

-                   29,511.31        -                  29,511.31        (14,369.17)         194.90%

-                   5,478.00           -                  5,478.00          522.00                91.30%

-                   3,350.00           -                  3,350.00          -                       100.00%

-                   81,288.65        -                  81,288.65        168,711.35        32.52%

-                   31,416.87        -                  31,416.87        (2,931.87)           110.29%

-                   92,705.00        -                  92,705.00        238,706.00        27.97%

-                   123.70              -                  123.70             -                       100.00%

-                   1,193.50           -                  1,193.50          -                       100.00%

-                   492,141.74      -                  492,141.74     435,273.60        53.07%

-                   13,018.00        1,213.00        11,805.00        5,573,739.91     0.23%

-                   114,353.00      11,523.00      102,830.00      19,046.00          85.72%

                      -          127,371.00       12,736.00       114,635.00      5,592,785.91 2.23%

-                   4,896.23           -                  100.00%

                      -              4,896.23                      -                          -                             -   100.00%

-                   3,140.15           -                  3,140.15          49,648.28          5.95%

-                   -                     -                  -                    286,800.00        0.00%

                      -              3,140.15                      -              3,140.15          336,448.28 0.92%

                      -          627,549.12       12,736.00       609,916.89      6,364,507.79 8.98%

-                   2,488,292.21  12,736.00      2,470,659.98  6,364,507.79    28.11%
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